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PrePre--Design Investigation ActivitiesDesign Investigation Activities--20122012

Building 258 VOC Remediation Area 
Building 258 VOC Remediation Area

• DP1 through DP4 encountered 
competent bedrock (serpentine) 
at 3 feet bgsg

• Options
– Air rotary rig required to penetrateAir rotary rig required to penetrate 

bedrock
• Access limited by open trenches

– Soil vapor monitoring points
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Building 258 VOC Investigation 
Options Building 258 VOC Remediation Areap

• Proposed Soil Vapor Sampling
– 8 Locations at 3 feet bgs

• SV-16 and SV-17: Target upgradient portion of 
remediation area.  

• SV-18, SV-19: Target areas nearest to Building 
258 and potential release areas. 

• SV-21, SV-22: Target locations proposed nearestSV 21, SV 22: Target locations proposed nearest 
to existing monitoring well IR28MW188F.

• SV-20, SV-23: Target downgradient portions of 
the remediation area outlined in the ROD.  

carbon tetrachloride iso-concentration contour

Locations are nearest to open utility excavation 
pits.
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Building 258 VOC Investigation 
Options Building 258 VOC Remediation Areap

• Scenario-1
Results: All detections below SGALs.
– Data to RD contractor for no action, 

MNA ARICMNA, or ARIC.
• Scenario-2

Results: Select locations slightly above 
SGALs.

– Data to RD contractor for possible 
localized hydropunch investigation 
with drill rig in areas with the highest 
detections in soil vapor.detections in soil vapor.

– MNA, localized bio injections, or ARIC.

carbon tetrachloride iso-concentration contour
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• Scenario-3
Results: Select locations significantly above SGALs
– Data to RD contractor for possible hydropunch investigation.
– Localized bioremediation injections in areas with the highest detections in soil 

vapor.
– Larger scale bioremediation across entire area, MNA, or ARIC. 
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